



OPS PHASE 2 BOND PROGRAM PROJECTS LOOKAHEAD

Updated: 2019-02-13

Project	156 & Ida New HS	60 & L New HS	Catlin ES	Conestoga ES	King ES	Benson HS	Bryan HS	Burke HS	1000 N. Ft. Crook Rd. ES	Transition Program	Pinewood ES	Kellom ES (Phase 1)												
Project Type	New Construction	New Construction	Capital Improvements	Capital Improvements	Capital Improvements	Capital Improvements	Capital Improvements	Capital Improvements	New Construction	Capital Improvements	Capital Improvements	Capital Improvements												
Contractor	David Cavlovic Sampson	Ryan Sawall McCarthy	Hard Bid TBD	Hard Bid TBD	Hard Bid TBD	Jared Bemis Hausmann Constr	Dan Ridder Hausmann Constr	Yuliana Linares The Weitz Company	Hard Bid TBD	Hard Bid TBD	Hard Bid TBD	Hard Bid TBD												
Jacobs Project Manager	Bill Vandenberg	Bill Vandenberg	Aaron Ferguson	Aaron Ferguson	Aaron Ferguson	Mike Pickering	Mike Pickering	Mike Pickering	Jeramie Cobb	Jeramie Cobb	Jeramie Cobb	Adam Sawyer												
Estimated Bid Date	Several	Several	Feb. 28, 2019	Feb. 28, 2019	Feb. 28, 2019	Apr-19	Apr-19	Mar-19	Jul-19	Mar-19	May-19	11-Apr-19												
Construction Begins (estimate)	Various	Various	Apr-19	Apr-19	Apr-19	Jun-19	Jun-19	Jun-19	Jun-19	Apr-19	May-19	May-19												
Construction Est. \$	\$73M	\$73M	\$2M	\$2M	\$2.5M	\$8.1M	\$5.6M	\$6M	\$16.5M	\$1.9M	\$5M	\$2M												
CATEGORY OF WORK																								
	Work	Unbundled	Work	Unbundled	Work	Unbundled	Work	Unbundled	Work	Unbundled	Work	Unbundled	Work	Unbundled	Work	Unbundled	Work	Unbundled	Work	Unbundled	Work	Unbundled	Work	Unbundled
Concrete	X	X	X	X	X	X	X	X	X	X					X	X	X	X	X		X	X	X	X
Masonry	X	X	X	X	X		X		X								X	X			X			
Metals	X	X	X	X					X								X	X			X		X	
Wood & Plastics	X	X	X	X	X				X								X	X	X		X			
Thermal/Moisture Protection	X	X	X	X	X	X	X	X	X	X							X	X			X		X	
Doors & Windows	X	X	X	X	X		X		X								X	X	X		X		X	
Finishes	X	X	X	X	X		X		X		X	X	X	X	X	X	X	X	X		X	X	X	X
Specialties	X	X	X	X	X		X		X								X	X	X		X			
Equipment	X	X	X	X													X	X						
Furnishings	X	X	X	X	X	X	X	X	X	X							X	X						
Fire Suppression	X	X	X	X	X		X		X								X	X	X		X			
Plumbing	X	X	X	X	X		X		X		X	X	X	X	X	X	X	X	X		X		X	
Mechanical	X	X	X	X	X		X		X		X		X		X		X	X	X		X		X	
Electrical	X	X	X	X	X		X		X		X	X	X	X	X	X	X	X	X		X		X	
Communications	X	X	X	X													X	X	X		X		X	
Electronic Safety and Security	X	X	X	X	X		X		X								X	X	X		X			
Earthwork	X	X	X	X											X		X	X			X			

